Background and Benefits

In 2016, GSA’s Public Buildings
Service (PBS) introduced a planning
lifecycle in which the requirements
development phase of a project
begins at least 36 months prior to
Occupancy Agreement (OA)
expiration.

This new process standardize
reguirements terminology, identify
and assign project task ownership,
and establish milestone dates for all
projects.

Through this new process and an
emphasis on project planning

activities and requirements
standardization, we anticipate our
customers will:
v" Reduce Spending
v" Reduce Real Estate
Footprint
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What Are The Different Types of Requirements?

Strategic Requirements represent high level information that
establish basic project parameters. This information includes existing
occupancy information, total square feet, approximate headcount, location, use
of space, parking, and utilization rate (UR) for the follow on project. Identifying
strategic requirements on time is critical to a project's overall success.

Functional Requirements are developed from the strategic
requirements by the GSA Project Manager and project team. This refined data
set defines the new space’s parameters, operations, expectations, schedule,
and cost goals. Functional requirements include, but are not limited to, a
verified total square footage, headcount, and geographic location. The Project
Manager reviews the functional requirements and the initial project
management plan/schedule with the customer at the project kick-off meeting.

Technical Requirements refine the strategic requirements into the
specific details needed to deliver the project. Technical requirements include
agency-specific requirements, agency-specific security information, basic
space plans and adjacency plans. This is the final step in the requirements-
gathering process before a Request for Lease Proposals (RLP) can be issued
or a construction project can begin in owned locations. These details will inform
the Project Management Plan.Note: Initial schedule, costs, and an OA will be
shared prior to lease award.

Client Project Agreement

The Client Project Agreement (CPA) is a collaborative document that helps define a
project’s strategic requirements and other occupancy considerations. The Regional

Planning Manager and other GSA team members will work with you on completing

the CPA

v/ Better Utilize Space
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Project Phase

Identification
e Determine Strategic Requirements
e Sign Client Project Agreement (CPA)
e Sign Draft OA

Initiation
e Assign Project Manager
e Project Team Kick Off
e Develop Preliminary Schedule and Budget

Planning
o Determine Technical Requirements
e Finalize Project Management Plan,
Schedule, and Budget
e Obtain Funding Commitment

Execution
e Determine Final Requirements Package
e Request Lease/RFP Issued
e Project Award/Design/Construction

Closeout
e Final inspections/punchlist
e OA Finalized to begin Rent Payments

Non-Prospectus

Projects

36-30 months prior to
OA expiration

30-29 months prior to
OA expiration

29-24 months prior to
OA expiration

24-0 months prior to
OA expiration

Substantial
Completion

Prospectus

Projects

18-12 months prior
to OMB submission

12-11 months prior
to OMB submission

53-36 months prior
to OA expiration
(aligns with CILP**
date)***

36-0 months****

Substantial
Completion

* Certain PBS personnel, such as the Lease Contracting Officer, will remain involved at multiple phases

** Capital Investment and Leasing Program Prospectus (CILP)

*** Once strategic requirements are identified, project manager secures technical requirements over next 24 months

*++* Typical duration, actual schedule may vary

For More Information

GSA PBS Project Lifecycle & Customer Requirements Development Timeline
(Milestone dates apply to expiring customer occupancy projects only)

GSA Point of
Contact*

Regional
Planning
Manager

Project Manager

Project Manager

Project Manager

Project Manager

Tolearn more about the PBS project lifecycle and requirements gathering process, contact your GSA customer lead or

planning manager.
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